

ENVIRONMENT AND TRANSPORT COMMITTEE ACTIONS AND PROJECT UPDATES REPORT

SEPTEMBER 2026

OUTSTANDING ACTIONS

Action	Progress / Update
Exploration of Imflow traffic system	Enquiry raised with Cheshire East ward councillors, awaiting response to Member Enquiry.
Members to identify further locations for SID deployment	Outstanding
Options for signage and road markings to deter speeding to be explored for Stanely Road	Outstanding
Hollow Lane / Brook Street gyratory	Following suggestion from the member of the public at the June meeting, the idea was put to Cheshire East Highways which advised that the idea would be explored as part of considering the schemes for this area.
Community Bus Service	Further engagement to take place with Fairmont regarding their proposal to provide a service (Cllrs Hartley/Johnson)

PROJECT UPDATES

Project	Progress / Updates	Lead	Target Completion
Signage for Revolution Cycle Route	Quotes being reviewed for necessary signage.	Town Clerk	Sept 26
Lost Streets Plaques	Design of the first two plaques being finalised and permissions obtained.	Town Clerk	Oct 26
Sessions House Blue Plaque.	Awaiting installation.	Town Clerk	Aug 26
Unregistered PROW DMMO Applications	Application for Mallard Close to Dog Wood Tatton Park entrance path submitted. Currently obtaining evidence for Moorside application.	Corporate Support Manager	Ongoing
Sparrow Lane Street Lighting	Design work complete. Awaiting costs from CEC.	Town Clerk	Nov 26
Bus Stop Infrastructure Survey Implementation	Awaiting CEC to progress its 'Knutsford Programme' under its bus stop infrastructure investment.	Town Clerk	TBC
Tabley Road Footpath	Crown Estate has reneged on the agreement to create a permanent path, this has been challenged and feedback is awaited.	Town Clerk	TBC
Longridge POS Enhancements	Referral of sports improvements to be referred to full council once further cost information is prepared and Green Space Strategy finalised.	Town Clerk	Nov 26
Caesar Summerhouse Project	Grant application submitted to HLF. Decision expected in November.	Corporate Support	TBC

		Manager	
HMP Knutsford Blue Plaque	Awaiting installation.	Town Clerk	Aug 26
Dog Wood Active Travel Path	Work commenced on detailed design stage, to be concluded by the end of October.	Town Clerk	Oct 26
Red Cow Yard Improvement Project	New quotations to be sought.	Town Centre Manager	TBC
Town Centre Litterbin Replacements	Bins ordered and awaiting delivery. BID declined to fund additional bins / contribute to project.	Town Clerk	Oct 26