

ASSETS AND OPERATIONS COMMITTEE ACTIONS LOG

AUGUST 2021

Minute Ref	Action Created	Action Outstanding	Notes	Target Date
A17/024	03/07/17	Town Centre Manager to investigate improved signage for Market	Awaiting quotes.	31/08/2021
A17/024	03/07/17	Town Clerk to develop Markets Strategy	Strategy drafted. To be presented to committee for consideration at date to be determined.	TBC
A20/041	08/03/21	Installation of war memorial lighting	Planning and Facilities Officer seeking permission from Cheshire East for connection to existing power supply. Initial response was that KTC should connect to the Council Offices once transferred which would be more expensive. Meeting with CEC's Energy Officer is awaited to discuss.	TBC
A17/024	03/07/17	Town Centre Manager to investigate improved signage for Market	Awaiting quotes.	31/08/2021
WG MEET	14/06/2021	Town Clerk to develop Market Hall redevelopment business case.	Currently awaiting cost report from QS.	27/09/2021