

ENVIRONMENT AND TRANSPORT COMMITTEE ACTIONS AND PROJECT UPDATES REPORT

NOVEMBER 2025

PROJECT UPDATES

Project	Progress / Updates	Lead	Target Completion
Installation of bike shelter at Silk Mill Street	License awaiting finalisation, shelter delivered and will be installed as soon as licence is agreed.	Town Clerk	Dec 25
Signage for Revolution Cycle Route	Information now obtained from CEC on signage for the route and the options to be explored for implementation.	Town Clerk	Dec 25
Installation of Noticeboard at Parkgate Lane	Written to landowner seeking permission, response awaited.	Town Clerk	TBC
Street name Plate Replacements	Will be installed in November/December.	Town Clerk	Dec 25
Lost Streets Plaques	Permissions for first plaques being obtained.	Town Clerk	Feb 26
Blue Plaque Installations	Swanwick plaque awaiting installation. Former Courthouse plaque ordered.	Town Clerk	Nov/Dec 25
Unregistered PROW DMMO Applications	Highest priority from poll is the Mallard Close to Dog Wood path; evidence for this will be sought in the coming months.	Corporate Support Manager	Jan 25
Sparrow Lane Street Lighting	CEC commissioned to develop design.	Town Clerk	Feb 25
Bus Stop Infrastructure Survey Implementation	Borough Cllr Tony Dean has raised the matters with CEC Officers, a response is awaited.	Town Clerk	
Further exploration of roundabout features	To be programmed.	Town Clerk	Feb 26
Longridge Fingerpost	Awaiting delivery.	Town Clerk	Dec 25
Tabley Road Footpath	The outline specification for the path has been agreed. Crown Estate has agreed to fund the difference between costs and the council's pledged commitment. Next steps include agreeing future maintenance involvement and a timeline.	Town Clerk	TBC
Canute Place Bin Replacement	Awaiting installation.	Town Clerk	Nov 25
Longridge POS Enhancements	Referral of sports improvements to be referred to full council once further cost information is prepared and Green Space Strategy finalised.	Town Clerk	Feb 25

NATURE ACTION PLAN OUTSTANDING PROJECTS

Action	Progress / Updates	Lead	Target Completion
Identify further areas for wildflower/pollinator planting	Some additional areas were identified. To be prepared for 2026 growing.	Deputy Town Clerk	Oct 25 – Mar 26
Agree a plan with Crown Estate for the improvement of wildlife corridor wildlife corridor C-001 from Bluebell Wood to the Heath	Crown Estates will implement in the autumn planting season	Crown Estate	Mar 26
Engage with landowners to make enhancements and improvements to the wildlife corridors C-004 and C-019 from Booths Mere to St Johns Wood.	Permission for the hedge (below) but not any additional trees in the row along the back of the site.	Town Clerk	Oct 25
Plant a hedge and wildflower meadow around the edge of the Boothfields/Longridge open space to enhance corridor C-004 from Booths Mere to St Johns Wood	Grant application submitted to The Conservation Volunteers for planting of the hedge.	Deputy Town Clerk	Dec 25
Bee Trail	Some final additional signage to be installed by working group members	Town Clerk	Dec 25
Install an information board at the Barncroft wildflower meadow	Board being designed, will be produced for the new year.	Town Clerk	Jan 25

Work on the programme for 2026 is being developed.