

REPORT TO ENVIRONMENT AND TRANSPORT COMMITTEE

STRATEGIC PLAN UPDATE REPORT



Report Reference ET-25-26
Meeting Date 23rd March 2026
Agenda Item 8
Prepared by Town Clerk

1.0 BACKGROUND

As part of the committee's role in overseeing the implementation of the council's strategic plan, it considers an update report at each meeting outlining progress on delivering the current year action plan.

2.0 REVIEW OF CURRENT YEAR ACTIONS

Ref	Action	Lead Officer	Target	Status / Committee Update
ET01/25 /T3	Develop a rights of way improvement plan for existing routes	Corporate Support Manager	Nov 25	Complete
ET02/24 /H2	Install the next Lost Streets plaque	Corporate Support Manager	Dec 25	Permission for first plaques being sought.
ET03/24 /E1	Develop a Knutsford Green Spaces Strategy	Town Clerk	Nov 25	Report being drafted. A member briefing will be arranged before its presentation to committee.
ET04/24 /H3	Publish Legh Road Conservation Area guidance leaflet	Deputy Town Clerk	Dec 25	Advertiser confirmed. Leaflet being designed. Aiming for publication in April.
ET05/24 /C4	Host three volunteer days/sessions to engage volunteers in town maintenance projects	Corporate Support Manager	Mar 26	Three activities have been identified and are currently being planned: clearance of overgrown pavement King Edward Road; clearance of detritus from Sparrow Lane paths and clearing ginnel alongside Manor Park School.
ET06/23 /H3	Develop an action plan for addressing the actions raised in the management plans of each conservation areas	Town Clerk	Nov 25	Presented to committee.
ET07/25 /T4	Secure agreement from Crown Estate to create permissive	Town Clerk	Oct 25	CE has agreed to create the path; specification being

	path from Tabley Road to Tabley Park			developed and CE will contribute funds to deliver.
ET08/25 /E2	Deliver the 2025/26 Nature Action Plan activity plan	Deputy Town Clerk	Dec 25	In progress. Winter tree and hedge planting programme undertaken and launch of 26 activity taking place prior to meeting.
ET09/23 /T2	Work with partners to develop a project plan for the cycle path from the Moor to Parkgate	Town Clerk	Mar 26	Retendering in progress.
ET10/23 /T1	Develop an Active Travel Infrastructure Plan and an implementation plan for identified improvements	Town Clerk	Mar 26	Active Travel survey closed at the end of November. 360 responses were received. Consultation report being prepared.
ET11/24 /H2	Develop project to renovate the Casear Summerhouse	Corporate Support Manager	Nov 25	Presented to committee

3.0 DECISIONS REQUIRED

The committee should note the progress in delivering the current year action plan.