

# ENVIRONMENT AND TRANSPORT COMMITTEE ACTIONS AND PROJECT UPDATES REPORT

MARCH 2026

## OUTSTANDING ACTIONS

Action	Progress / Update
Exploration of Imflow traffic system	Enquiry raised with Cheshire East ward councillors, awaiting response to Member Enquiry.

## PROJECT UPDATES

Project	Progress / Updates	Lead	Target Completion
Installation of bike shelter at Silk Mill Street	License signed by KTC, awaiting signed version from CEC.	Town Clerk	Mar 26
Signage for Revolution Cycle Route	Information now obtained from CEC on signage for the route and the options to be explored for implementation.	Town Clerk	Apr 26
Installation of Noticeboard at Parkgate Lane	Permission to install the noticeboard was declined as the landowner is uncertain as to the future of the site (has asked if KTC wishes to acquire, information awaited)	Town Clerk	TBC
Street name Plate Replacements	Complete	Town Clerk	Complete
Lost Streets Plaques	Design of the first two plaques being finalised and permissions obtained.	Town Clerk	May 26
Sessions House Blue Plaque.	Former Sessions House plaque awaiting delivery.	Town Clerk	May 26
Unregistered PROW DMMO Applications	Evidence currently being sought for the Mallard Close to Tatton Park route. Subject to number of evidence forms returned, application will be submitted in April before moving to next path.	Corporate Support Manager	Apr 26
Sparrow Lane Street Lighting	CEC Highways commissioned to undertake design of scheme; advised this should be completed in April.	Town Clerk	Apr 26
Bus Stop Infrastructure Survey Implementation	Awaiting CEC to progress its 'Knutsford Programme' under its bus stop infrastructure investment.	Town Clerk	TBC
Further exploration of roundabout features	CEC Highways has confirmed all options discussed would be permissible. Costs to be confirmed and sponsorship/crowdfunding to be explored.	Town Clerk	Apr-26
Longridge Fingerpost	Installed	Town Clerk	Complete
Tabley Road Footpath	The outline specification for the path has been agreed. Crown Estate has agreed to fund the difference between costs and the council's pledged commitment. Awaiting next meeting with Crown Estate to progress to next stage.	Town Clerk	TBC
Canute Place Bin Replacement	Installed	Town Clerk	Complete

Longridge POS Enhancements	Referral of sports improvements to be referred to full council once further cost information is prepared and Green Space Strategy finalised.	Town Clerk	Feb-25
Installation of Tatton Street bin	Installed	Town Ranger	Complete
Replacement of benches at Highland Way and Grove Park	Installed	Town Ranger	Complete
Installation of Brian Chaplin memorial bench	Permission received for location, bench to be installed in next month.	Town Clerk	Apr-26
Caesar Summerhouse Project	Grant Application being developed – aim to submit in April.	Corporate Support Manager	Apr 26
HMP Knutsford Blue Plaque	Further exploration of location options to be circulated to committee members imminently	Town Clerk	Mar 26